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Activity:

Responsihility:

Description:

Work Product:

4.7
Develop Acceptance Test Plan

Project Team

The Acceptance Test Plan is adescription of the test activities planned for project
acceptance. The Acceptance Test Plan should establish the testing necessary to
validate that the project requirements have been met and that the deliverables are
at an acceptable level in accordance with existing standards. The plan aso assures
that a systematic approach to acceptance testing is established and that the testing
is adequate to verify the functionality of the software product.

The complete set of system requirements and acceptance criteria form the basis for
determining the overall approach to acceptance testing and the specific testing and
examination methods. Features of the installation site and the software system
affect how the software acceptance testing will be done. Unique arrangements
may be necessary when the software cannot be completely installed and executed
in alive environment. Multiple configurations may have to be distributed at
severd ingtallation sites.

When a new system is areplacement for one aready in use, the acceptance test
must assure the integrity of the users business operations while placing the
replacement into operation. For example, the old system and the new system are
used in paralld until complete functionality has been verified. In some cases, the
acceptance process may take severa months to assure that a complete business or
accounting cycle has occurred. This concern will influence the approach to
software acceptance testing.

Software acceptance testing must be documented carefully with traceability of test
cases to the software requirements and acceptance criteria established by the
system owner. Asaminimum, the acceptance test plan should address the
following requirements.

. |dentification of the personnel involved in the acceptance test process and
their testing responsibilities. If individuals outside of the project team
perform acceptance testing, include the responsibilities and relationships of
external test groups.

. Traceability of test designs and cases to software requirements.
. The objectives and constraints for each test.
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Work Product,
continued: . Complete test cases and test procedures including inputs and expected
outputs for each test case.

. Descriptions of error reporting, analysis, and resolution.

. L ocation(s) where testing will occur, the testing approach, type of
facilities, and tester training.

. Acquisition of special purpose testing equipment, tools, and software.

. Resources and cost estimation to accomplish testing.

Place a copy of the draft Acceptance Test Plan in the Project File. The draft plan
will be reviewed during the Software Integration and Testing Stage and delivered
asafina document.

Review Process: Conduct structured walkthroughs to assure the draft Acceptance Test Plan
adequately describes all testing activities, test schedules, test products, test
responsibilities, the testing methodology, and the required resources.

Resources: A template of the Acceptance Test Plan is available on the Software M anagement
Program Web site.
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